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1. Status Summary

Key
Symbol

Colour Meaning

Green On track, no roadblocks, no significant delays anticipated

Amber

@
J Red

Slow progression, some delays, some roadblocks present

Not progressing, on hold, significant delays

Last This | Agency
Focus Area Sub-Focus Area 3 Agency Comment on Status
Week | Week | Responsible Bapey
Purchasing and
MoH : z:is
—— . . o No barriers anticipated
Population definition . Mol Further engagement with healtheare group continued.
and sequencing Team resourcing up to engage with upcoming cohorts in the Sequencing Framework.
T Iy T TPy Co-design commencegd with DHBs en hub and spoke model. Two-week sprint to deliver updated design.
. There are network and.scalability challenges. Next steps include approval of an updated model to deliver a
inventory MoH z B . ¢ f S 2
——— more flexible distribution network to enable large increase in sites and address scalability challenges for the
second half of the year.
ViiEinsand HeaifiGs e . . MoH At the end of '.Tue§day 30 March 2021, 1,603 vaccinators have completed vaccine training and 646 vaccinators
S—— have been active in the programme so far.
Programme Daily engagement with DHBs continues, with regional ‘account managers’ in place to work through DHB
service delivery and logistics plans for vaccinations
Provider engagement MoH Engaging with DHBs on service delivery models for Tiers 2 and 3 and general population
Contracting and funding is still to be finalised. Next steps include finalising pricing conversations in order to
embed contracting and funding.
Registration, Event design for Phase 2 continues
appointment and . . MoH Work continues on national booking system to enable general population onboarding and demand
immunisation management.
Bt . V1. V\(o.rl.( co.ntinues for long-term pharn'.\acovigilanfze solutic?n-u.plift as programme scales
Digitisation of CARM workflow now in place to improve initial workflow.
2 . Workforce remains under significant pressure, work ongoing with DHBs to support
Keep it out -» MoH : 7 ; 2 .
Timeframes, scope and complexity of QFTZ has required extensive reallocation of resource
: No barri ticipated
N Prepare for it . . MoH © .amers an lc'lpa © . . B .
Elimination Reviews, modelling and scenario planning conducted to support continuous improvement
Strategy . _
2 No barriers anticipated
Stamp it out . . MoH ! s L. )
Technology programme aligning to enhance contact tracing and support QFTZ
MarEEEHe iR ' . MoH No barriers anticipated to broader programme

Risks related to vaccine programme outlined above




Last This | Agency
Focus Area Sub-Focus Area - Agency Comment on Status
Week | Week | Responsible Bersy
e The vaccination of the MIQ workforce continues with the second round of doses for staff underway.
Adirinistsin e There are challenges determining who has not received a vaccination. We are working directly with the MIQ
Oy 8 workforce employers to confirm which of their workers remain unvaccinated, and employers are working
vaccinations to MIQ MBIE MIQ R . i .
: through their health and safety risk assessments: A second set of guidance is due to employers on 7 Apr 2021,
frontline staff . I . . . . 4
which will discuss next steps for workers who are undertaking high risk work, and who remain unvaccinated.
MIQ Workforce e Further information about this outlined.in the content of the weekly report.
e As previously reported, following an‘internal review we have identified issues with the quality of our staff
Staff testing ) MBIE MIQ testing data, either missing or havi‘ng incorrect informatior) recorded. ' ' ' '
e A dedicated team has been established to manage these issues, starting this week. Recruitment is underway
for a Team Leader whio we are expecting to have on board by the end of Apr 2021.
e Asat 31 Mar 2021, weare projecting a peak usage of 4,042 rooms for the fortnight.
. e More information on MIASvoucher release is included in the report.
Capacity MBIE MIQ v g : 2 : . ;
e Scheduled facility maintenance will reduce MIQ operational capacity over the next six months, as previously
reported.
e 28 of 32 sites are fully complete with all security enhancements operational (representing 86% of room
capacity).
Install enhanced
Operations seonky il . MBIE MIQ e One further site (Holiday Inn Auckland) is expected to be fully complete this week with the remaining three
sites the week following Easter. The CCTV component at these remaining sites is predominantly complete and
operational with the outstanding security enhancements work relating to door alarming.
Initial ‘contract discussions held with all 32 hotel providers.
R ‘ . MBIE fiQ e All providers h.ave received their formal cor?tract extension .notllces. . . -
Feedback received from the Crown Law Office on draft vaccination clauses is being worked into the draft hotel
amendment and extension agreements.
e The MIQ rapid investigation is due to be completed this week. This is looking at how the positive returnee was
Reducing allowed on the managed isolation walk (MIW) and concerns with management of the MIW bus. This rapid
Transmission risk — - Y MBIE MIQ investigation will then feed into the joint MOH/MIQ incident review.
Grand Mecure e The TAG met on Tuesday 30 Mar 2021 to consider the on-site assessment and determine next steps.
e Further information about this outlined in the content of the weekly report.
e MBIE and MOH are working together well to progress the amendment bill.
. COVID-19 i ini i inisteri ion.
Future Planning _ . MBIE MIQ e Draft Cabinet paper went to the Minister’s Office 31 Mar 2021 for Ministerial consultation

Amendment Bill

e Anticipate Cabinet paper being lodged Friday 9 Apr 2021 for direct to Cabinet or Cabinet Committee week of
12 —16 Apr 2021




On 22 March, Cabinet instructed officials to continue towork towards two-way quarantine-free travel, to support
the health-health work programme March to May, and report back to Cabinet in May on the feasibility of
commencing two-way quarantine-free travel before the end of the second quarter of 2021.

The switch from ‘amber’ to ‘green’ could loccur towards the end of the health-health work programme (which will
run March to May 2021) when the extent of progress can be assessed and further decisions have been taken on the

Two-way QFT has been a eentral topic during the visit of Prime Minister Brown this week,

The New Zealand Ministry of Health is working at pace to support the Cook Islands’ health sector’s readiness for the
possible opening of QFT in May 2021. While vaccinations are not considered a prerequisite for QFT, officials are also
working to support vaccine rollout to the Cook Islands which will provide an additional layer of protection.

COMPLETED: One-way QFT from Niue to New Zealand commenced on Friday 19 March 2021, with the first flight

The timing of the switch from ‘amber’ to ‘green’ will be able to be better assessed following a technical visit to Niue
by officials and further decisions have been taken on the timeline for the vaccine roll-out in Niue.

On 22 March, Cabinet agreed in principle that two-way quarantine-free travel (QFT) with Australia could commence
in April 2021. Commencement will be subject to the completion of necessary readiness work (including the
finalisation of the response framework, engagement with airlines and airports, ensuring regulatory mechanisms are
in place, Australia’s lifting of its outward travel ban, and the resolution of technical issues such as transit passengers,
MIQ fees, and contact-tracing of travellers from Australia) as well as a health assessment from the Director-General

Cabinet has directed officials to report back on readiness for commencement on 6 April. To this end, on 29 March we

Last This | Agency
Focus Sub-Focus Area . ency Comment on Status
Week | Week | Responsible Agency
Cook Islands
quarantine-free travel
(two way)
timeline for the vaccine roll-out inthe Cook Islands.
MFAT
Niue quarantine-free
travel (one-way) . . EOL taking place on 24 March, carrying 43 passengers.
Niue quarantine-free
travel (two-way)
Quarantine MEAT
Free Travel
Trans-Tasman
quarantine-free travel
of Health.
MFAT

provided you with a draft Cabinet Paper that you may choose to take to Cabinet on 6 April. The paper seeks Cabinet’s
approval that, on the basis of work now completed on the eight conditions listed in the bullet point above, and subject
to final health advice from the Director-General of Health, QFT from Australia to New Zealand may commence from
19 April 2021. It also seeks a Cabinet decision on whether, and in what circumstances, pre-departure testing will be
required for passengers travelling from Australia to New Zealand.

The switch from “‘amber’ to ‘green’ can occur after a) Cabinet considers officials’ report on the readiness work-streams
listed above on 6 April, and b) the Director-General of Health provides an assessment that it is safe to commence
two-way QFT with Australia (expected to occur shortly before commencement).




2. COVID-19 Insights T
2.1 Insights of Note
2.1.1 Vaccination Willingness by Nation

The chart below shows the proportion of the population that would choose to get a COVID-19 vaccine
if it was available to them, by nation.! This percentage represents the share of survey respondents
who agree with the statement: “If a COVID-19 vaccine was made available to me this week, | would
definitely get it.” Of the nations surveyed, the nation with the highest proportion of the population
that were willing to get a COVID-19 vaccine was Denmark at 68%, followed by the United Kingdomat
66%, and Sweden at 61.8%. By comparison, a February Horizon Research survey of New.Zealanders
indicates that approximately 71% of New Zealanders are willing to have a COVID-19 vaccine.?Updated
survey results are expected soon.

Figure 1: Vaccination Willingness by Nation as a Proportion of the Population

Sweden 61. 53

Denmark

Netherlands 6181% (Feh 28 2021)

Canada o 5%

Norway
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2.1.2 Fake COVID-19 Vaccination Certificates

20% 40% 60% 80% 100%

Monitoring. of the dark web by a private cybersecurity firm has identified discussion by New
Zealanders of getting fake COVID-19 vaccine passports, although to date there is no evidence of any
béing obtained.? Internationally, advertisements for fake COVID-19 vaccination documentation on the
dark web have increased by approximately 300% since January (currently there are over 1,200).* For

TQur World in Data. As at 31 March. https://ourworldindata.org/covid-vaccinations#country-by-country-data-on-covid-19-vaccinations. (Accessed
1 April 2021). Presenting data from: Imperial College London YouGov Covid 19 Behaviour Tracker Data Hub — Last updated 30 March 2021.
Respondents were presented with a 1 to 5 scale, ranging from “strongly agree” (1) to “strongly disagree” (5). Responses of 1 or 2 were considered
to be in agreement with the statement.

2 Horizon Research, COVID-19 Vaccines Survey, Attitudes and Tracking, February 2021, Produced for the Ministry of Health in association with the
Cchool of Population Health, University of Auckland, February 2021.

3 Covid19 coronavirus: Fake test results, vaccine passports easily available on dark web. 30 Mar 21. https://www.nzherald.co.nz/nz/covid-19-
coronavirus-fake-test-results-vaccine-passports-easily-available-on-dark-web/J7MC3HPUHLPZ5T2NNPMGZXS7NY/. (Accessed 1 Apr 21).

4 Cybercriminals are increasingly selling forged vaccination certificates on the darknet. 24 Mar 21. https://fortune.com/2021/03/23/covid-vaccine-
cards-fake-vaccination-certificates-darknet-cyber-criminals-selling/. (Accessed 1 Apr 21).
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example, fake vaccination cards from the Centers for Disease Control and Prevention (CDC) are
available for purchase.® There are various private sector vaccination certificate recording schemes in
development (otherwise known as a travel health passes). However, due to the range of schemes and
varying processes this may add further confusion to determining the reliability of a vaccine certificate.
The International Air Transport Association (IATA) Travel Pass app is one example of a travel health
pass, which Air New Zealand have indicated they will trial in April this year.® The New Zealand
government, as part of its Travel Health Pass work programme (the Programme), is working together
with a group of government agencies, to develop verifiable vaccine certification to facilitate
international travel. The Programme will consider the international context including possible existing
solutions like the IATA Travel Pass. A detailed overview of the Programme is intended to be provided
to you in the week of 5 April 2021.7

2.1.3 Vaccination Progress by Nation

The chart below shows the proportion of the population that have received at least one dose of
COVID-19 vaccine, by nation.® As the data does not distinguish between vaccines that require more
than one dose, this may not represent the share of the population that.are fully vaccinated. The chart
shows the top 10 nations, as well as Australia and New Zealand.

Figure 2: Vaccination Progress by Nation as a Proportion of the Population

United Kingdom _ 45.2% (Mar 29, 2021)
Finland _ 1565
Estonia _ 8. 7% (Mar 29, 2021)
France _ T1°8% (Mar 29, 2021)
New Zeaiand' 0825 (Van2d202 1)
Australia I{}.B‘?-t WMar13, 2021)
0% 10% 20% 30% 40% 50% 60%

*Top 10 countries with a population of over 1 million people

5 Hackers offering forged “official” COVID vaccination certificates and negative test results on dark net. 24 Mar 21.
https://securitybrief.co.nz/story/hackers-offering-forged-official-covid-vaccination-certificates-and-negative-test-results-on-dark-net. (Accessed 31

& Air New Zealand trials global digital travel pass. 22 Feb 21. https://www.airnewzealand.co.nz/press-release-2021-airnz-trials-global-digital-travel-
pass. (Accessed 1 Apr 21).

7 Personal Communication from Ministry of Transport, 1 Apr 2021.

8 Our World in Data. As at 31 March. https://ourworldindata.org/covid-vaccinations#country-by-country-data-on-covid-19-vaccinations. (Accessed
1 April 2021).
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3. Ministry of Health Weekly Report MINISTRY OF

HEALTH

MANATU HAUORA

3.1.1 Publication of Fortnightly COVID-19 Disease Indicator
Summary Reports

The Ministry is planning to release the fortnightly COVID-19 disease indicator summary report
(indicator report) on the Ministry’s website for the period from 26 February 2021 to
11 March 2021.

These reports were developed based on the recommendations in the Rapid Audit of Contact
Tracing for COVID-19 in New Zealand and provide an end-to-end view of the public_health
response to COVID-19 for cases and close contacts.

Key points of interest for this report are:

e This reporting period involves four additional community cases linked to the February South
Auckland community outbreak (Cases L, M, N and O) and the March Auckland aircrew case, and
their respective associated close contacts. Case O was already isolating and as a result has no
associated close contacts.

e Theindicators listed below are low due to the delayed.identification of cases following symptom
onset.

0 S001 - Time from exposure to contact isolation./ quarantine
0 S002 - Time from case first symptom to contact isolation / quarantine
0 C001 - Time from first symptom to test sample taken for positive cases.

e While S001, S002, C001 are below target, S003 - Time from test sample taken to close contact
isolation / quarantine shows that once'a case has been identified the system performance is
above target (80 percent by 48—72 hours) at 81 percent for this reporting period.

e The public health indicators P002 - Time from case notification to isolation / quarantine of
contact and P004 - Proportion of contacts traced in 48 hours are very close to target (80 percent
by 24-48 hours) at 79¢percentaThe context for this is that during this reporting period, the close
contact category_was applied to contacts at specific locations of interest which required
individuals (wherwould normally have been classified as casual plus contacts) to self-identify.
When contacts self-identify and call Healthline, they are provided the appropriate advice on
testing and.isolation/requirements. However, the time of these inbound Healthline calls are not
recorded in the National Contact Tracing Solution (NCTS), and so are not able to be recorded
against this metric. A further outbound call is made from the NITC to these contacts to ensure
they understand and will comply with the advice given; this call being recorded against the
metric. Therefore, in this instance performance against P002 and P004 was in reality far better
as contacts commenced isolating earlier upon receiving that initial advice.

e P003 - Time from close contact identification to isolated / quarantine demonstrates that once
a close contact has been identified in the NCTS the system performance is above target, at 93
percent for this reporting period.

e There were 42 cases in MIQF during this period.
Next steps

The report will be released on the Ministry of Health’s website in the week of 29 March 2021.



3.2.1 Phase 1 Vaccine Roll-out

As at 30 March 2021, 66,296 vaccinations have been delivered, including 14,113 people who are
fully vaccinated. 10 percent are Maori, 8 percent are Pacific, and 19 percent are Asian.

On 30 March 2021, 45 sites were live delivering vaccinations.
Technology

Work is continuing on ensuring the national booking system and other supporting technology.is
ready for the Phase 2 roll-out.

This week, features went live to increase digitisation of Centre for Adverse Reaction Management
(CARM) reporting and workflow for adverse reactions. This will support improved workflow to
enable volume as vaccinations scale.

Workforce

1,603 vaccinators have completed vaccine training and 646 vaccinators have been active in the
programme so far.

The demand for vaccinators continues to grow as roll-out progresses. Several initiatives are
underway to increase the size of this workforce, including:

e Reviewing how the workforce ‘surge’ database €an be better utilised to better ‘screen’ those
on the database and enable DHBs to more readily locate suitable candidates

e Investigating further opportunities to generate new interest from potential vaccinators. The
Ministry is actively working with other organisations where staff are already able to vaccinate
(such as ambulance services) and to also consider non-registered and non-regulated
workforces (such as the New Zealand.Defence Force).

Distribution and inventory management

Co-design has commenced with DHBs on an updated distribution network design to allow the
network to scale using a hub.and spoke model, increasing flexibility and local responsiveness. This
design is expected to be finalised through the next two-week design sprint.

Equity

The Ministry-of Health has identified an initial 54 M3ori health providers for the $11 million
provider readiness. and support funding. The Ministry of Health, with Tumu Whakarae, will
confirm.the providers and progress to rollout the funding by early April 2021, starting with Maori
health providers in the Counties Manukau DHB region.

For Maoriccommunications funding, progress has been made on allocating the $2 million funding
with a two-step process, funding to the Iwi Comms Collective and a grant funding process for all
other Maori organisations and providers.

The Ministry has confirmed and allocated the $4 million to Pacific health providers for provider
readiness and support. Contracts have been sent out to providers.

This week $2 million funding was approved for a disability communications campaign. Co-design
will be targeted to specific cohorts within the disability sector to drive specific awareness and
comfort campaigns, addressing equity or information and distribution so that all people,
regardless of disability, will be well informed and prepared for their vaccination.

RESTRICTED



Next steps

We will provide you with a further update in the next Weekly Report.

The COVID-19 Vaccine Technical Advisory Group (CVTAG) met on 23 March 2021 to discuss the
recommendations for vaccinating children, the revised VAANZ cohort study, and advice to inform
guidance on symptoms and routine testing of vaccinated border workers 48 hours’ post=
vaccination.

As the action from this meeting, the Ministry of Health will draft a guidance document for
symptoms and testing 48 hours’ post-vaccination and provide it to CVTAG for its review:

CVTAG will next meet on 6 April 2021 and TAG will next meet on 16 April 2021.

As at 31 March 2021

Date Activity Lead agency Comms material Ministerial
involvement
6 Apr 21 Trans-Tasman Prime Key messages, PR, Q&A and talking points will be provided | Yes
quarantine free travel | Minister’s once policy andoperational details have been finalised
commencement date | Office
announcement fWith
input
from
Health)
8 Apr 21 { NZ COVID Tracer app Health Key messages, PR, talking points being prepared TBC
TBC release 6
pending
testing
Timing TB{ Stakeholder Health Key messages —about these specific changes and general key Reactive only|
(initially communications to messages about Testing Orders
scheduled | pborder  sector Jin Heads-up advance notice to DHBs / Public Health Units
for 16 Man syppért of upéoming . .
21) Letter to DHBs / Public Health Units s

improvements._to the

COVID-19 Public
Health Response
(Required Testing)
Order

Letter to border Chief Executives

Messages for workers (for the border companies to
disseminate)

Website edits

Media / Minister back pocket talking points
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4. Managed Isolation and Quarantine Weekly Report

4.1.1 Update on Grand Mercure

In response to the COVID-19 positive returnee being allowed on the bus to a managed
isolation walk, MIQ is undertaking an investigation into what occurred and if any changes
should be made. The indications from this review are that the returnee should not have been
on the bus and that adherence to infection prevention and control (IP&C) measures-was
inconsistent on the bus to the managed walk.

Some operational changes have already been made including the introductionof two-door
busses, to allow better spacing as returnees get on and off the bus, dedicated seating on the
bus to and from the walk, as well as a more formal standardised verbal brief for.each;journey
highlighting the need to adhere to IP&C measures. In addition, hard-plastic screens are now
in place behind the driver’s seat to separate the drivers and returnees, and drivers are wearing
N95 masks.

This rapid investigation will feed into the joint MOH/MIQ incident review of what has occurred
at the Grand Mercure MIF. Further changes are likely as afresult of the rapid investigation and
the wider incident review.

The TAG were provided with an update on the initial-findings from the preliminary on-site
ventilation assessment of the rooms of interest at this facility .

The assessment was undertaken by_ an independent ventilation specialist,
on behalf of MBIE, on Monday 29 Mar 2021.

Early indications are that there are variable air flows and pressure differences between these
rooms. The TAG noted that aspects of the ventilation design and operation merit further
investigation to confirm that performance is consistent with the intended design. The TAG
noted that the hotel is scheduled.for a more detailed onsite assessment on 6 Apr 2021, with
testing expectedto be completed within two weeks of this.

The TAG will reconvene.on 13 Apr 2021 to consider the early findings of the more detailed on-
site assessment.

New managedisolation walk (MIW) site in Auckland

In Oct 2020, the Ministry of Housing and Urban Development (HUD) agreed that a portion of
theirland at the Unitec site in Mt Albert could be used for managed isolation walks for four of
our facilities.

HUD have informed us that they are planning some infrastructure works to start in May 2021,
and one set of them is likely to directly affect the land that is currently being used for the
managed walks. As such, we will need to vacate this site.

HUD has offered the use of the upper rugby fields at the same site to accommodate MIW. The
Auckland RIQ has assessed the site as suitable. As part of this work, there is a meeting next
week with the local iwi as well as with Unitec to ensure they are fully briefed and understand
the IP&C and security requirements that are in place to ensure the safety of the returnees,
staff and the community.

11



4.1.3 Auckland International Airport

MIQ, AIA and border agency stakeholders have an in-principle agreement on passenger
processing at Terminal B for onward travel to Auckland, Rotorua and Hamilton MIQFs.

The parties are also in discussions regarding the domestic charter transfer process at Terminal
B for onward travel to Wellington and Christchurch MIQFs.

Testing of both processes will continue ahead of the beginning of Quarantine Free Travel.

.4 Vaccinations update

The vaccination of the MIQ workforce continues to progress as expected.

System and process limitations are still preventing a large number of vaccination records being
linked to an employer, so it is challenging to understand where uptake is low.across the
system. We are working directly with employers to confirm unvaccinated employees, and
employers are working through their health and safety risk assessments.

The second round of doses for the MIQ workforce continues, as doés the first round of doses
for workforce close contacts.

The information pack for employers to provide guidance ons-managing this with their staff has
been released. Additional communications to support the Employment Relations work is
under final review.

.1 Capacity update

A total of 29,877 rooms have been released for Apr-Jul 2021 over the past 8 weeks (since late
Jan 2021).

38,448 returnees are coming home.across the period of Apr-Jul 2021.
Returnees from over 180 countries successfully secured a voucher to travel during this period.
A further top-up of 1,996 rooms across 28 Mar-30 Apr 2021 was released on 23 Mar 2021.

e As at 30.Mar 2021, there were 334 rooms remaining for the period 31 Mar-30 Apr
2021.
e Asat 30 Mar 2021, there were 2,365 rooms available for the period Apr-Jul 2021

Last week we received a record low number of complaints with regards to the MIAS system
duelto the voucher releases.

.2.2" MIQ Facilities Ventilation Review

Work is underway to assess the ventilation system operations across the portfolio of hotels.

An onsite inspection programme began on 22 Feb 2021. It is estimated that the programme
will take 2-3 months to complete, subject to accessibility to hotels, availability of assessors,
etc.

The review is being carried out in two stages:

Stage 1: Desktop assessments

MoH-led initiative to assess hotel ventilation systems based on system design specifications.
The preliminary assessments are largely complete with a range of recommendations

12
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identified and being worked through (including some immediate mitigations implemented).
One key recommendation was the need to undertake onsite assessments in order to gain a
more accurate view of ventilation system operations.

Stage 2: Onsite assessments

4.3

MBIE-led initiative to assess ventilation systems within existing MIQ accommodation to
understand the operation of the existing systems and the risks associated with them.

The focus for onsite testing is the remaining 31 of 32 sites (32nd site is the Pullman — the
ventilation review is complete and remediation work is underway).

11 sites have requested extensions to the planned 10-day turnaround to provide provisional
results back to MBIE.

2 of 31 sites have provided provisional results to MBIE for internal analysis (M=Secial, Auckland
and Novotel Christchurch Airport).

A small number of hotels have indicated that they are having issues€ngaging an'Independent
Qualified Person (IQP) to complete the onsite testing.

As assessments are received an analysis of results will be undertaken and then reviewed by a
Technical Advisory Group.

Policy Update

Potential issues with the charging of MIQ fees for some Australians

We have identified some potential technical issues relating to the application of the MIQ fees
provisions for certain groups of Australians entering New Zealand.

These issues relate to:

Australians who travelled to New: Zealand as critical workers or critical health workers, but
who are granted New Zealand residence class visas on arrival.

Australians who enter New Zealand as partners of New Zealand citizens (a border exception
introduced after.the fees regime came into force) and who only ever hold a residence class
visa.

The concern is that, as residence class visa holders, unless they left New Zealand after 11 Aug 2020 or
are staying for less than90 days (or 180 days from 1 Jun 2021), they are not specified in the MIQ
Charges Regulations as liable for fees. The default setting in the charges provisions is that you are only
liable forfees if you are part of a specified class of people.

We are exploring potential remedial options with Crown Law. These include:

13



We will provide you with advice and recommendations on this issue as part of a package of advice on
the fees regime later this month.

4.4 Large Group Arrivals Update

Summary of approved group arrivals as at 29 Mar 2021

o N

Group Date of Arrival
The total pax who will arrive for Cohort 1B is 44 pax arriving over 16 —
28 Mar 2021. 33 pax arrived 16 Mar 2021, as planned. 2 pax arrived 25
Refugees quota k )
16 - 28 Mar 2021 44 Mar 2021. The final 9 pax from Ecuador arrived 28 Mar 2021.

re-start - Cohort 1B ; .
To date there have been no issues with réfugees while in Ml —all are

super happy to finally beimNZ.

Returnees from Tokyo Olymipic qualifying events. Various return dates.
Original numbers reduced from 41 due to cancelled events, vouchers
secured ¥ia MIAS and athlete withdrawal.

Olympic Athlet s 19
lympic etes 2021

RQP have advised the fellowing schedule: 23 pax on 6 Apr 2021, 20 pax

Refugees quota

5-9 Apr 2021 69 on 10 Apr 2021, 12 pax on 16 Apr 2021, 8 pax on 11 May 2021, and 6
re-start - Cohort 2 ; .
pax on 12 May 2021. From Malaysia, Thailand and Ecuador.
Arrival dates TBC. Request has reduced from 14 vouchers to 8 as many
Rocket Lab Early May 2021 8 have secured vouchers via MIAS. They have also requested 3 short stays
forcharter flight crew.
Refugees quota 24 -28 May 2021 70 Arrival schedule and Cohort details TBC — likely to slip right into late

re-start - Cohort 3

May/June. PGA are working with RQP on EOI for FY 21/22

4.5 Upcoming Congmugicat@ns Issues and Activities
As at 31 Mar 2021
> v Ministerial
Date Activity Lead Agency Comms Material Involvement
‘ Y/N
Furthér infermation sent to
Bord k | ; .
31 Mar 2021 oS P iovers on MBIE/MoT/Customs Pack of information N
approach toworkers around
4 vaccines
Apr zoz;%[ Pullman report on ventilation MoH Reactive information N
0 Desk‘to;? Surveyofal M MoH Reactive information
ventilation
‘ CDHB survey of MIF workers — to be Canterbury District
A 021 5 N
released nationally Health Board
Feb-20 Refugees arrive in New Zealand (4 Bespoke group communication
- MiQ ; N
021 groups arriving) (i.e. welcome pack)
Ruby Jones ‘Thanks from Iso”
24 Feb— May | exhibition to be displayed in MIQ Proactive communications and The
2021 Beehive (followed by CH, HAM & engagement
ROT)
i Proactive communications and
1 Apr 2021 Emergency Allocation changes MIQ N
engagement
14




Ministerial
Date Activity Lead Agency Comms Material Involvement
Y/N
9 Apr 2021 1 year MIQ anniversary — MIQ Comms plan with MoH/Customs y
acknowledge our workers etc
Overview of Grand Mercure Proactive communications and
Late Apr 2021 | . MIQ
issues engagement
12/13 May ;
MIQ Senior Leaders Forum MIQ Y,
2021
4.6.1 Invoicing
e The table below shows the number of invoices issued up to 30 Mar 2021/ These relate to
people who arrived in managed isolation up to 14 Mar 2021, noting that invoices are’issued
after the two-week stay.
e Not all of those identified as ‘potentially liable’ will receive an'invoice.
e The ‘Invoices to be confirmed’ column includes temporaryVisa holders and others who
require further contact to confirm their liability. It also includés people who are in contact
with us about waivers. These people will not bednvoiced until their enquiry or application
has been resolved.
e Invoices are due 90 days from the date on the invoice and are sent ‘per room’.
e ey | wanes | AN iy o
P A RS to be Paid # | Paid ($NZD) 0-90 | Overdue 90+
liable needing | approved ) sent
RN co days days
[for charges| invoice p /
Groups 2,838 34 0 1 33 20 $9,396,299 13 0 0
Maritime 1,114 222 0 0 222 130 $553,600 82 10 3
Aircrew 2,076 167 0 10 157 47 $434,050 106 4 0
N othee 28,366 | 21,927 2856 | 9,484 9,587 4325 | $16212,715 | 4,047 1,215 133
arrivals
Total 34,394 Zh ’2,856 9,495 9,999 4,522 $26,596,664 4,248 1,229 136

Note: The ‘Overdue 90+ days’ column represents the number from the ‘Overdue’ column that have
been outstanding for 90 days or more.

4.6.2

Walivers

The table below breaks down the waiver application information between 11 Aug 2020 and
30 Mar 2021. The numbers below relate to all waiver applications; waivers can be applied for
before, during and after an individual has stayed in managed isolation. The ‘waivers approved’
in the table above are a subset of the total waiver applications which have been approved;
they relate to people who have left managed isolation and would otherwise have now been

due to receive an invoice.
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Waiver 1okl Total special
S In Total financial ) - Approved waiver Declined waiver
ARifications rogress completed hardshi crcurmstances applications applications
received Prog ] P ) .p applications PP PP
applications
Financial Special Financial Special
Hardship | Circumstances | Hardship | Circumstances
Total 4,896 108 4,788 589 4,199 74 3,696 515 503

e 3,149 applications have been processed since 30 Oct 2020.

e 53 applications were received in the week ending 28 Mar 2021 and 64 applications were

processed.

e From the applications processed in the week ending 28 Mar 2021, 72% of the applications
were approved.

Weekly Totals | vear to pate Totats
Emergency Allocation Applications . -

22 Mar 2021 to 28 Mar 2021 2020 to 28 Mar 2021
Approved 46 1,727
Declined 18 1,422
Applications processed* 64 3,149

*This number does not reflect applications declined at triage stage, rather incomplete applications, or applications not submitted within 14

days of intended departure.

Total Rooms Approved \‘ 48
Rooms Allocated in MIAS 38
Cancelled by the applicant 4
Awaiting flight details or MIAS registrations from the applicants to complete the room allocation process | 6
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Approvals by Category

e The below chart represents the weekly breakdown of approvals by different categories
within the emergency allocation process from 14 Dec 2020 to 28 Mar 2021.

Chart 1: 65% of Applications were approved under 2e and 1a

.

18%
‘ 1|
2e 5% ‘
47%
I
. . 23
Emergency allocation categories: -
1a - NZ citizen or resident with serious risk to health y 4
1b - To provide care and protection to a child 2b
2a - NZ citizen or resident to provide critical care for a dependant / %
2b - Critical worker for delivering a critical public or health service Z_d Je 10%
2c - NZ citizen or resident unable to legally remain in their current location Y l B9
2d - Travel required for National security, interest or law enforcement reasons '21, 4

2e - NZ citizen or resident to visit a close relative who is dying

Chart2: Category 2e and 1a continue to be the most prevalent for applications and approvals.

52
62
62 !
48 =
15

6
15
10
16
2

14 Dec 2020 -20 21Dec2020-27 28Dec2020-03 04Jan2021-10 11Jan2021-17 16Jan2021-24 23Jan2021-31 01 Fed 2021-07 08 Fed2021-14 Lssebzon 2 nnumn 28 01March2021- 08March2021- 15 March 2021~ 22 March 2021~
Dec2020 Dec 2020 Jan 2021 Jan2021 Jan2021 Jan2021 Jan2021 Feb 2021 Fen 2021 07March2021 14 March2021 21 March 2021 28 March 2021

75

Hla Mm1b m2a m2b H2c H2d H2e
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e Data from the Complaints and Feedback Customer Management System for the week 23 Mar

to 29 Mar 2021 is as follows:

Weck Received A?Maltlng rfnore Processing Unassigned Resolved
23 Mar 2021 - 29 Mar 2021 information ‘_
Complaints 90 16 7 3 102
Improvements 2 0 0 0 2
Compliments 1 0 0 0 1

Total ) 1 7 PR T

e Average number of complaints received each week since the start of MIQ is 114 For the last
4 weeks the average is 135 per week.
e This week we have received 90 new complaints and have resolved 101 complaints. 34% (31
out of 90) of these complaints were regarding MIQ facilities with MIAS/vouchers/special

allocations at a record low of 14% (13 out of 90).
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5. Ministry of Foreign Affairs and Trade
5.1 Top Items to Note
5.1.1 Vaccines

The European Council has endorsed the expansion of the EU’s “Transparency and Authorisation
Mechanism”, which gives Member States authority to restrict vaccine exports on the basis of
importing countries’ vaccine access, vaccination coverage and epidemiological situation. This sets a
worrying precedent for unilateral assessment of pandemic impacts as “justification” for expor
restrictions.
-, Pfizer exports to New Zealand could also be affected. Officials are in regular conta
Pfizer to understand whether the measure will impact supply of the vaccine fro i
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6. Border Executive Board Report

6.1.1 Border Executive Board meeting

The Border Executive Board is scheduled to meet on 1 April 2021.

6.1.2 Border Workforce

Vaccination of border workers and their household contacts, including staff who may.be
required to supplement those currently working at the border (for example, should
international flights increase following any commencement of quarantine-free travel)
Addressing the unvaccinated border workers through the ‘educate, expect, support’ approach
Improving the accuracy of data associated with vaccination numbers (challenges associated
with this include limitations of the technology solutions, privacy legislation; incorrect and
incomplete information provided by employers which resulted in individuals being unable to
be matched with their National Health Indicator (NHI), inaccurate or omitted employer details
and the nature of the evolving, rotating workforce who undertake roles at the border or in an
MIQ)

Exploring redeployment and other options for those who are.unable or unwilling to be
vaccinated

Preparing advice on stronger regulatory levers to support the COVID-19 vaccine rollout to
border workers

.3 Quarantine-Free Travel

Quarantine-free travel preparations
e Airports and airlines readiness

e Border agencies worker readiness

.4 Travel Health Pass WarkiPfogramme — Update

The Ministry of Transport, in conjunction with cross agency partners, has provided you with a
short paper onithe Travel Health Pass Work Programme (the Programme) which describes:

e what the Programme is
e the'work underway including our engagements internationally; and
e _an indicative timeline for more substantive advice

The/Ministry. intends to provide a more detailed overview of the Programme ahead of the
inaugural meeting of the COVID-19 Ministerial Group on 15 April 2021.

.5 Assurance

Following on from the Review of COVID-19 Aviation Border Measures (Tranche One)
undertaken by Venter Consulting in August last year, the Border Executive Board has
commissioned a separate review so that it has assurance that the required border measures
are in place at our sea borders to ensure all people arriving in New Zealand are appropriately
managed, minimising opportunities for the spread of COVID-19.

The COVID-19 Maritime Border Measures (Tranche Two) will be led by Wendy Venter of
Venter Consulting

The scope of the review includes all activities relating to people arriving in New Zealand by
sea: passengers and crew on commercial and private vessels. It includes any measures that
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are in place throughout the journey to New Zealand, including transit and arrival processing
in New Zealand
e The final report is expected to be presented to the Border Executive Board by 30 June 2021

21



7. New Zealand Customs Service Weekly Report - new A
7.1 Items to Note/Updates
7.1.1 Pre-Departure Testing

e Forthe period 22 Mar 2021 to 28 Mar 2021, no warnings or infringements were issued.
Passengers

Total Passengers 297 358 346 459 | 420 367 258 2505 ‘ '
v
Passengers subject to PDT | 233 218 159 258 | 239 208 113 428 a 0
tificate Verifiec 13490 | 94.4%
2.2%
3.4%
Compliant 0 100%
Warned 0 0 0 0 0 0 0
Infringement 0 0 0 0 0 0
| Prosecution 0 0 0 0 0 0
Total Crew 156 108 122 75 837
54 42 59 18 368 43.9%
54 42 59 18 368 100%
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
eceived by the Minister for COVID-19 Response is available through the
following links: covid19.govt.nz/alert-levels-and-updates/proactive-releases/ and
www.health.govt.nz/about-ministry/information-releases/advice-provided-ministers
22



9. Official Information Act Requests

9.1 Ministry of Health

Q

Date due Requester OIA Request Status
6-Apr-21 Chris Bishop A copy of Cabinet Pap ID-19 and MIQ: Update” on 26 January 2021 In progress
6-Apr-21 Chris Bishop Copy of advice referenc (2021) In progress
7-Apr-21 - All correspondence re to tender process for saliva testing In progress
12-Apr-21 — Advice to government officials and Cabinet about 14-day quarantine period for air arrivals to New Zealand. Credentials of advisors = In progress
ndary sources of recommendations relating to this
12-Apr-21 _ related to the use of the phrase "people who are pregnant” in the vaccine sequencing framework information, | In progress
dia on 10 March
13-Apr-21 Chris Bishop st of documents related to COVID-19 In progress
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19-Apr-21 _ Documents relating to conspiracy theories or misinformation in relation to New Zealand's response to COVID-19 from the last six | In progress
months.
22-Apr-21 - Documents that include reference to the subject of undetected community transmission, particularlyin relation tothe “Valentine’s = In progress
Day” cluster
27-Apr-21 _ Information about unnamed meeting. In progress
27-Apr-21 Documents relating to the practice of falsifying or sourcing counterfeit COVID-19 test results. The number of people who have | In progress
been prevented from entering New Zealand due to having doctored COVID-19 test results.
9.2 Managed Isolation and Quarantine
Note: Any OIA highlighted in bold is a new addition from the previous report.
W - ~———
Date due Requestor OIA Request (h Status
1Sep 20 _ All docs etc. for MIQ charges policy incl. for treaty obligations & BORA Overdue
23 Oct 20 _ MIQ infection prevention audit report, docs, etc. re staff testing, ops, etc Minister’s office
10 Nov 20 r All concerns / issues raised by MBIE regarding the proposed COVID-Card Minister’s office
14 Dec 20 _ Correspondence with INZ re applications by athlete/sporting organisations Minister’s office
23 Dec 20 — Complaints lodged by residents of managed isolation facilities Under review
Dr Sh Reti : : o 2 y .
25Jan 21 (l\;P) ane et Pre-flight testing for returnees to.NZ, specifically regards Russian seamen Gathering Information
1Feb21 _ Number gone through managed isolation and number of who have paid Under review
1Feb21 _ Number gone through managed isolation and number of who have paid Under review
2 Mar 21 _ Further guestions in response to 2021-2022 re: MIQ spaces for America's Cup Approved
9 Mar 21 E Copy of application made by Stamford Plaza hotel to be MIQ facility Decision on request sent
15 Mar 21 - Questions relating to MIQ exemptions between 01/03/20 and 03/01/21 Under review
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Date due Requestor OIA Request
18 Mar 21 _ Subsequent advice from meetings with iwi about MIQ_facilities
24 Mar 21 — Stamford Hotel occupancy rate as MIQ facility, and revenue N
29 Mar 21 _ Complaints at MIQ - Workers who has been dismissed and reasons at MIQ - N
29 Mar 21 _ MIQ H&S policies and plans, hazard Identification & H&S Reporting g
30 Mar 21 _ Why has MIQ costs for temporary visa holders been increased . 3
30 Mar 21 . A price breakdown of all services involved in the $5520 fee for border MIQ «
30 Mar 21 — Number of workers currently under contract working in MIQ V4
30 Mar 21 _ Risk management programme for each and every premis us;‘l for, ;IQ -
30 Mar 21 @AlICultsAreBad Correspondence relating to granting The Wiggles spots in EQ -
31 Mar 21 - Covid 19 positive numbers for arrivals each month into NZ MIQ_
31 Mar 21 - Propaganda that returnees see inside MIQ_ facilities \
31 Mar 21 - Decision makers decisions on complaint CAF-_002761—G—121
31 Mar 21 - Correspondence to grant The Wiggles;IQs_m)ts . -
1Apr21 _ Info relating to Christchurch Regio_nalaation_and Quarantine centre
1Apr21 _ Information regarding:ustra:) Iady_who is MIQ Mecure Wellington
1Apr21 _ Confirmation Ietter;on'snlq dates/hotel & destination once departed
1Apr21 _ Family and domestic viole:_nce}ncidents that has occurred at MIQ
1Apr21 Chris Bishop All documents ;Iating t;Trev Pontings declined then accepted application
6 Apr 21 _ query:n MEI:elcome pack, non english guests, translated signage/translato
6 Apr 21 - query on:onf';mation of free MIQ stay if leaving within the 90 day period
6 Apr 21 _ P Docum;)ts about Tom Abercrombie and other families MIQ exemption request

Status

Decision on request sent
Decision on request sent
Under review

Under review

Minister’s office
Minister’s office
Minister’s office
Gathering information
Minister’s office
Drafting

Minister’s office
Approved

Minister’s office

Scoping

Minister’s office

Under review

Minister’s office
Approved

Gathering information
Minister’s office

Approved
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Date due Requestor OIA Request O‘v Status
7 Apr 21 _ Info re Emergency MIQ placement, escape attempts & stats Drafting
7 Apr 21 _ Review of lack of high/low risk MIQ seperation & timeframe of public state? ) Drafting
7 Apr 21 _ Fees & payment records for MIQ, waivers & instalment plans F AT Under review
7 Apr 21 _ all info re MIQ officials ministerials advice on 570 fishing crew exemption VA Minister’s office
8 Apr21 _ Info RE establishing purpose-built quarantine facility in New Zealand . v ) Drafting
8 Apr 21 - conseq of privacy breach of priv info with sent MIQ emails to wrong applica « Gathering information
8 Apr21 - corr. and query regarding COVID card trial in MIQ cost V4 - Drafting
8 Apr21 _ MIQ info re extended stays due to refused test 4 y - Approved
8 Apr 21 ‘ Questions related to billing of MIQ spaces Under review
9 Apr21 _ Info given by MIQ staff to Lucina Baulch during MIQ stay A Scoping
9 Apr 21 Chris Bishop Green MP Mr Ricardo Menendez March MIQ ap'plicati:n Under review
9 Apr21 _ MP's return to New Zealand through the Mlo:ystem Y Under review
9 Apr 21 _ Documents relating to the MIQ emerg_enc_y z;plicat:)n fcu'_T revor Ponting Drafting
12 Apr 21 - corr. reviews on MIQ to stop prog:mrs;om b:oking vouchers for other ppl Drafting
12 Apr 21 ‘ Info between the wiggles an event managers for entering MIQ Minister’s office
12 Apr21 _ Correspondence from_Jan Logl to MBIE relating to Ricardo Menéndez March Under review
13 Apr 21 _ Arrivals at MIQZy coun'try; number testing positive from 1/8/20 - 1/2/21 Under review
13 Apr21 MIQ - éxemptions under Category Class 2C for returning NZ citizens Gathering information
13 Apr 21 €omms and information between Maritime and MBIE Drafting
13 Apr21 MIQ - Exemptions for emergency allocations for citizens returning home Gathering information
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Status

Date due Requestor OIA Request
14 Apr 21 _ Maritime capacity as per MNZ maritime industry update #69
14 Apr21 _ Criteria for MIQ waiver application
14 Apr21 _ NZ citizen and resident seafarers and MIQ emergency allocations
14 Apr 21 _ Visa types/numbers coming into NZ via Managed Isolation Allocation System
14 Apr 21 — Expansions of MIQ facilities for reports to officials, Ministers & studies
16 Apr 21 _ RE corr of transport to chch hosp from MIQ and back case on 15/03/2021
16 Apr 21 — Data management plan for MIQ
16 Apr 21 - Application documents for recent entertainment entrants into NZ
19 Apr 21 _ Analysis on MIQ decision to only open up spaces three months out
19 Apr 21 _ What qualifies for 'Seriously ill' & Waiver assessment & checklist form
20 Apr21 _ RE corr regarding building of purpose built MIQ facilities, incl non hotels
20 Apr21 _ Reports and any other trials relating to Bluetooth contact tracing app
20 Apr 21 _ How many stayed in NZ MIQ & now in system W/ Aussie passports or are aussie
20 Apr 21 _ Transcript of 7/01/21 Grand Mill(-;ym—iniden?& corr etc ricardo march MIQ
20 Apr 21 Recent audit of Bay Plaza Hetel for Fitness of Purpose for use as MIQ
20 Apr 21 Reasons why Ms Lucinda Bauilch is being unlawfully detained at MIQ
20 Apr 21 _ What advice was given/research conducted regards alternative MIQ options
21 Apr 21 _ RE corr regarding costsiof MIQ per person
21 Apr21 _ RE request for MIQ facility improvement undertakings MBIE has made & costs
22 Apr21 - MIQ booking cosequences on overseas job seekers and their applications
22 Apr 21 - Breakdown of MIQ paid vs not paid & comparison of cost vs. money collected
22 Apr21 _ +AII 2020 corr with Sealord, Independent fisheries & Maruha Nichiro
26 Apr 21 _ Over the past 12 months, how many people have arrived into MIQ from Aussie?
27 Apr21 F Info/evidence re decisions to hold MIQ returnee & 6 month baby for test

Gathering information
Scoping
Scoping
Scoping
Scoping
Scoping
Scoping
Scoping
Gathering information
Drafting
Scoping
Scoping

Gathering information

Under review

Drafting
Drafting

Drafting

Scoping

Scoping

Scoping

Under review
Gathering information
Gathering information

Scoping
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Date due Requestor OIA Request O‘v Status
27 Apr21 - Request for BR2021 0162 [COVID-19 response - opening of certain schemes...] Scoping
27 Apr 21 - Complaint about Managed Isolation and Quarantine Gathering information
27 Apr 21 _ Amount paid by returnees/amount owed/amount overdue for stays at MIQ Under review
29 Apr 21 _ All Memos etc re advice to MIQ for controls around guest interactions Gathering information
30 Apr 21 _ All docs re COVID contact tracing card trial at Bay Plaza in Welly 7/12/20 Gathering information
3 May 21 _ MP Menendez-March's application for MIQ and his partners visa application Under review
11 May 21 Identity of certain NZDF staff at an MIQ facility Scoping
11 May 21 - Info relating to the MIQ Allocation System Gathering information
11 May 21 MIQ hotel(s) allocated to the passengers arriving off flights interAuckland Drafting
11 May 21 — Info relating to MIQ spots available over past 3 months Gathering information
9.3 COVID-19 Group
Date due Requestor OIA Request \ v Status
8 Apr21 - Information regarding the establishment, leadership and mandate of the COVID-19 Response Unit. Also the Terms of Reference of the QA
Roche/Simpson Review. A
9 Apr21 - Documents and communications that have contributed to the recent policy decision for Auckland to be placed at Alert Level 3 and New Zealand at | Scoping
Alert Level 2. y , N y
13 Apr 21 - All advice that Cabinet received before 11 March 2021 about options and recommendations for prioritising groups and populations for the COVID- QA
19 vaccine rollout e W 3
13 Apr 21 Bishop Specific Documents relating to Auckland Community Cluster. Drafting
14 Apr 21 Copies of COVID-19 weekly update reporting and response related Cabinet papers. Drafting
14 Apr 21 Unknown Cabinet paper relating to the February decision to change Alert Levels, Cabinet’s resurgence response plan, and contemporaneous weekly Drafting
reporting. N
14 Apr 21 - Advice given to government when Cabinet met on Friday March 12th pertaining to the decision to go from Level two to Level one. QA
22 Apr 21 Information relating to development of the Government’s COVID-19 strategy. Drafting
23 Apr 21 All studies and/or reports in the possession, custody or control of Prime Minister Jacinda Ardern describing the purification of "SARS-COV-2" said Scoping
to have caused disease.in humans.
23 Apr 21 . Correspondence with the Chinese Embassy and Chinese Consulate in New Zealand about the potential distribution of Sinovac or Sinopharm or Drafting
otherwise deyeloped-in-China Covid-19 vaccines through embassies/consulates.
27 Apr 21 - All records, documents, emails, records of phonecalls/meetings,including who attended, video conferences etc relating to meetings with specific Scoping

[named] business people.
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Note: Any OIA highlighted in bold is a new addition from the previous report.

Date due Requestor OIA Request Status
Requests the following:
. a copy of the Border Executive Board’s Terms of Reference
8 Mar 21 - . a copy of the Venter Consulting report: “Review of COVID-19 Border Measures — Tranche One {Aviation)” Customs sign out
. documents that explain Customs’ strategies to mitigate and respond to “risk at the maritime border of the impending arrival of small craft
during the yacht season”.
Requests the following:
. . . : . h I ¥ . h .
8 Mar 21 _ vanou.s questions regarding the number of private yachts and small craft arfiving in New Zealand since the Maritime Border Order (No 2) G g i
came into effect
. all communications between Customs and the company Xerra Earth Observation Institute since the beginning of October 2020.
19 Apr 21 - Requests information regarding the vaccination of Customs staff and contractors against COVID-19. In progress
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